STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

D
CONTRACT CHANGE ORDER MEMORANDUM ATE
DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0 July 14, 2010
T FILE
Peter Siegenthaler, Prin. T.E. 04-0120F4
FROM 04-SF-80-13.2, 13.9
Gary Pursell, Sup. T.E.
CCO NO. SUPPLEMENT NO. CATEGORY CODE CONTINGENCY BALANCE (including this change)
144 1 CHPT $78,081,909.40
HEADQUARTERS APPROVAL REQUIRED?
$0.00 INCREASE [[] DECREASE [] . YES[X NO[]
. IS THIS REQUEST IN ACCORDANCE WITH
SUPPLEMENTAL FUNDS PROVIDED: $ 0.00 ENVIRONMENTAL DOCUMENTS? vEST® NO ]
CCO Description: Amended NexCAV 3D System
Original Contract Time Time Adj.: This Change Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Time Adjustments (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9%

THIS CHANGE ORDER PROVIDES FOR:

Revising the terms and conditions of Contract Change Order 144 Supplement 0 to correct the last sentence to state
“Upon completion of the work described in this change order, the 3-D Visualization Modeling System will become the
property of the Contractor.”

Contract Change Order 144 Supplement 0 was inadvertently approved with work scope that stated “Upon completion
of the work described in this change order, the 3-D Visualization Modeling System will remain the property of the
State.” The Department will not procure Information Technology equipment under this Contract Change Order.

The Department estimates no cost for this change.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from Gary Pursell (Resident Engineer), Peter Siegenthaler (Principal TE),

Rich Foley (HQ Oversight), and Ken Terpstra (Project Manager). Design and Maintenance concurrences are not
required for this change.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
STRUCTURE REPRESENTATIVE DATE THIS REQUEST TOTAL TO DATE
SR. BRIDGE ENGINEER DATE ITEMS
FORCE ACCOUNT $0.00 $600,000.00
FHWA REPRESENTATIVE DATE AGREED PRICE $0.00 $0.00
ADJUSTMENT
PROJECT ENGINEER DATE
Ken Terpstra 7/14/10 TOTAL $0.00 $600,000.00
OTHER (SPECIFIY) DATE FEDERAL PARTICIPATION
Rich Foley 711410 L] PARTICIPATING I PARTICIPATING IN PART X NONE
[0 NON-PARTICIPATING (MAINTENANCE) ] NON-PARTICIPATING
DATE FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)
Peter Siegenthaler 7/14/10 O CCO FUNDED PER CONTRACT [J CCO FUNDED AS FOLLOWS
DISTRICT PRIOR APPROVAL BY DATE
FEDERAL FUNDING SOURCE PERCENT
HQ (ISSUE & APPROVE) (TO PROCEED) BY DATE ‘
- Y\ Vi : — —
RES]DEN/T ENGIN W DATE
M) 7lis/i0 — —
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